
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:58 PM
Run date

Time

Reviewer: Soheilifard, Saman 18-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 289 Date: 11-Mar-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 549

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Because of the Tsunami warning ABF crews came to the site at 8:15 AM. Crews had to work on the
struts at 47 meters , work on splice 3 on the South tower shaft , & work for the façade & struts at 123
meters . Crews started at 8:30 AM.

Edward , Rigoverto , & Roger had to work on splice 3 on the South tower shaft . Crews had to work
on the longitudinal stiffeners lift 3 & 4 sides . They had to install shims where is required , drive drift pins to
align the holes , & install the permanent bolts . Crews started at 8:40 AM. They were done at 12:00 PM.

Casey & Jacob had to work on the barge rigging materials to the site , & they had to work with the
other crews on the top decks

Anthony , Jeffery , & Kevin had to unload the barge . Crews had to fly the bolts for the longitudinal
stiffeners for the East tower shaft for splice 1 , & store them inside the shaft . Crews started at 8:30 AM.
They were done at 10:00 AM.

After that , crews had to fly & set on the W line the top & side plates for the façade at 123 meters ,
the grating & supporting beams for the permanent platform at 123 meters . Crews started at 10:30 AM.
They were done at 12:00 PM.

Obra , Barry , Carlos , Guo , Michael , Pablo , & Ryan had to work on the struts at 47 meters .
Obra & Ryan had to work on the top & bottom flanges on the South & East struts . Crews had to snug ,
mark 1/2 turn , & pretension the bolts . They started at 9:00 AM. They were done at 12:00 PM.

Barry , & Carlos had to work on the North strut . Crews had to remove the corner plates , remove the
temporary bolts on the North tower shaft , & install the permanent bolts . They started at 8:45 AM. Crews
were done at 12:00 PM.

Michael , Pablo , & Guo had to work on the West struts . Crews had to remove the temporary bolts on
the West tower shaft , remove the corner plates , & install the permanent bolts . Crews started at 8:40 AM.
In addition to that , crews had to work on house keeping . They had to pull out of the tower shaft , & the
façade the temporary bolts . Crews were done at 12:00 PM. All tower crews left at 12:10 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00
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APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL BALWINSKIIronworker 4.00 0.00 0.00 4.00

JNM Guo ChenIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

4.00

743

0.00

No

0.00 0.00

TOWER CRANE

4.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RIGOVERTO GARCIAIronworker 4.00 0.00 0.00 4.00

JNM ROGELIO RUIZIronworker 4.00 0.00 0.00 4.00

FOR EDWARD MEYERIronworker 4.00 0.00 0.00 4.00

OTH NICOLAUS SHAFEROperator 4.00 0.00 0.00 4.00

JNM KEVIN RATCLIFFIronworker 4.00 0.00 0.00 4.00

APP JEFFERY STEWARTIronworker 4.00 0.00 0.00 4.00

APP JACOB MECHEIronworker 4.00 0.00 0.00 4.00

JNM CASEY LUXIronworker 4.00 0.00 0.00 4.00

JNM ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00
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